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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion on
the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
> Trestle and fender rehabilitation
> Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference only)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (not included in this
report)

Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
Improvements to the western approaches to the Dumbarton Bridge (completed; not included in this report)

> US 101/ University Avenue interchange reconstruction (non-Caltrans project; included in cost and schedule
status summaries and Appendix C for reference only)

> State Route 84 (Bayfront Expressway) widening

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), also has assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides the reader comprehensive project status information on the Regional
Measure 1 Toll Bridge Improvement Projects at three different levels of detail.

> Color-coded executive summary of Regional Measure 1 project status (program level detail)
> Detailed status of individual bridge projects (project level detail)

> Supplemental project and contract information, including budget adjustments, approved construction change
orders, and contract level cost data (project and contract level detail) as provided in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

COST SCHEDULE

New Benicia-Martinez Bridge
Page 6

Carquinez Bridge Replacement
Page 8

Richmond-San Rafael Bridge Rehabilitation
Page 10

San Mateo-Hayward Bridge Widening
Page 12

1-880/SR-92 Interchange Improvement
Page 14
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Dumbarton Bridge West Approach Projects
Page 16

Legend: Green = no variance to baseline

)

Yellow = potential variance to baseline (trend), defined as follows:
For Cost: Project contingency (BATA) use required
For Schedule: Construction contract completion dates delayed by greater than 2 months

® Red = confirmed variance to baseline, defined as followed:
For Cost: Project budget change required
For Schedule: “New facility open to traffic” date delayed by greater than 2 months by non-weather-
related issues
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BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

> Cost estimates for the Benicia-Martinez Bridge are being reviewed by Bechtel to confirm adequacy of capital
outlay budgets. Ongoing negotiations with regulatory agencies over permits, the railroad over right-of-way
access, and Pac Bell and PG&E over utilities relocations have delayed the project. Caltrans is continuing to work
with all parties to resolve outstanding issues. The open to traffic date will be delayed 3 months; however, with A
+ B bidding, schedule recovery may be possible. South approach embankments 180-day settlement period started
November 15th

> BATA staff has determined that Caltrans support costs for the project are underestimated. Caltrans has indicated
that up to $18 million in additional support cost may be needed for the project. Caltrans, Bechtel, and BATA staff
are currently reviewing the support budget for adequacy. Utilization of the BATA project contingency and a
budget adjustment may be needed to cover the shortfall. Bechtel will provide an assessment and recommendation
to BATA management by early December 2000. Bids were open on November 15t for the Crockett Interchange
and South Approach contract. The low bid was approximately $30 million below the engineer’s estimate.

> BATA is in the process of revising the project budgets for the Richmond-San Rafael Bridge Trestle and Fender
Rehabilitation Project to recognize funds owed to BATA per the cooperative agreement with Caltrans over tow
services. Caltrans has awarded the contract and backfilled these funds with other funds.

> Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge
deck pours. Several issues have arisen over the design of the piles and girders for the new bridge. Caltrans
engineers have revised the bridge design. A change order is in process for the girder redesign. A contract time
extension of approximately 8 weeks is under discussion; current forecast for settlement with contractor is the
second week of December 2000. One thousand feet of new bridge decking has been placed as of this report.

v

A traffic consultant hired by the Alameda County Transportation Authority to perform the operation analysis for
the project has experienced severe delays due to technical difficulties with the computer simulation models. The
delay has affected the release date of the Supplemental to the Draft Environmental Impact Statement/Report.
While the project completion date has remained unchanged due to the undertaking of advanced design by
Caltrans, further delay will impact the project completion date. Preliminary recommendations, have been
received, but the Operational Analysis Report is still pending. Caltrans has received notice that the project would
qualify for authorization under Department of the Army Nationwide Permit 14.

»  Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is awaiting comment by the
USCOE on their permit application.
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COST STATUS SUMMARY (COST IN MILLIONS)

Baseline Expended
Budget Current Current To Date

PROJECT (June 2000) Budget Forecast (7/98 - 10/00)
Northern Bridge Group
New Benicia-Martinez Bridge $586.0 $586.0 $586.0 40.0
Carquinez Bridge Replacement $433.2 $433.2 $433.2 104.2
Richmond-San Rafael Bridge Rehabilitation
>  West Trestle and Fender Rehabilitation 45.4 45.4 35.4 0.8
» Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (non-Caltrans)! $5.9 $5.9 $5.9 2.1
SUB TOTAL - NBG $1,123.9 $1,123.9 $1,113.9 147.1
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening $203.6 $203.6 $203.6 44.1
> West Approach Replacement Planting $0.4 $0.4 $0.4 0.0
1-880/SR-92 Interchange Improvement $124.2 $124.2 $134.2 2.2
Dumbarton Bridge West Approach Projects
» US-101/University Avenue Interchange

Reconstruction (non-Caltrans) $3.8 $3.8 $3.8 3.7
> Bayfront Expressway (SR-84) Widening

$33.8 $33.8 $33.8 2.6

SUB TOTAL - SBG $365.7 $365.7 $365.7 52.6
GRAND TOTAL $1,489.6 $1,489.6 $1,489.6 199.7

'For Richmond Parkway, values shown represent portion funded by BATA.

II 00070
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility
Open to Traffic New Facility New Facility
Baseline Open to Traffic Open to Traffic
PROJECT (June 2000) Current Forecast
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Jan 04 Apr 041
Carquinez Bridge Replacement Jan 03 Jan 03 Jan 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation Dec 04 Dec 04 Dec 04
» Deck Replacement Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans) Feb 01 Feb 01 Feb 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening Dec 02 Dec 02 Jan 03 2
> West Approach Replacement Planting May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» US-101/University Avenue Interchange Apr 00 Apr 00 Apr 00
(Non-Caltrans)
» Bayfront Expressway (SR-84) Widening Mar 03 Mar 03 Mar 03

' See note C on page 7 for explanation.
? See note A on page 13 for explanation.

00070 ii
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

»  Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane), which
will allow conversion of the existing bridge to
southbound traffic only;

» Addition of a new bicycle/pedestrian lane on the
existing bridge;

»  Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV)
bypass lanes;

0.1

kilometers Pacheco Blvd.

> Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780
interchanges.

Project Construction Photos

i T

South Approach, fill placement Future new bridge, looking west

Current Activities:

=  BATA staff is currently working with Caltrans to coordinate the scheduling of fund allocations with the phasing
requirements of the various construction contracts for the project. This effort will help insure the timely progress of
the project while fulfilling the needs of BATA’s financing plans.

=  Final plans, specifications, and estimates for the main span have been completed and are being packaged for
advertisement. Other contracts are near completion and are undergoing final review for advertisement next year.

= Caltrans is continuing negotiating with the US Coast Guard to secure a bridge permit which will require a public
notice be issued.

= The South Approach Grading contract surcharge has been placed and completed on November 15t when the
180-day settlement period started.

New facility open to traffic date (current completion date): January 2004; See note C on page 7.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Expended

PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-10/00) Notes
Allocated Capital Outlay A

South Approach 6.0 6.0 6.0 0.0 3.4
Unallocated Capital Outlay

New Bridge 247.3 247.3 237.3 <9.6> 0.0 B

Toll Plaza and Administration Building 22.8 22.8 22.8 0.0 0.0

1-680/Marina Vista Interchange 43.2 43.2 43.2 0.0 0.0

1-680/1-780 Interchange 80.8 80.8 60.8 <20.0> 0.0 B

Modify Existing Bridge 17.2 17.2 17.2 0.0 0.0

Other Budgeted Capital 28.1 28.1 28.1 0.0 0.0
Capital Outlay Support 78.2 78.2 <1.4> 0.0 29.2 B
Capital ROW 21.1 21.1 21.1 0.0 74
Project Contingency (BATA) 58.4 58.4 58.4 0.0
Other Non-BATA Funding 0.0 0.0 31.0 31.0 0.0 B

Total (a) 586.0 586.0 586.0 0.0 40.0
(a) Totals may be rounded
Baseline

PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
New Bridge Jan 04 Jan 04 Apr 04 +3 months C
Toll Plaza and Administration Building Feb 03 Feb 03 Feb 03 0
1-680/Marina Vista Interchange Dec 03 Dec 03 Mar 04 +3 months C
1-680/1-780 Interchange Dec 03 Dec 03 Jul 04 +7 months C
South Approach Mar 01 Mar 01 Dec 01 +9 months D
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Near Term Key Dates S(z:(;lrgi’zlii Forecast Variance
None at this time
NOTES ACTION

A: Capital cost estimates are under review to confirm adequacy of capital
outlay budgets.

Bechtel to review Benicia-Martinez Bridge
cost estimate.

B: The project budget is being revised to reflect a substitution of $31 million
in toll funds with state funding.

BATA is acting on revising the project
budget in December 2000.

C: Ongoing negotiations with regulatory agencies over permits and with
the railroad over right-of-way access have delayed the project. The open to
traffic date may be delayed; however, with A+B bidding, schedule recovery
may be possible.

Caltrans is continuing to work with all
parties to resolve outstanding issues.

D: There was a 9 month delay and associated claim for the delay due to
utility relocation. This delay will not affect the new facility open to traffic
date.

Caltrans is negotiating with the Contractor
to resolve the claim. Cost impacts are not
yet available.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate -

bridges: the 1927 bridge for westbound traffic and the 1958 o 02 04 05 08 i
bridge for eastbound traffic. While the 1958 bridge is being ===
strengthened under Caltrans’ seismic retrofit program, the Hometes

1927 bridge has been identified as being seismically
deficient and will be replaced under the RM 1 program.

The Carquinez Bridge replacement project will construct a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the completion
of this project. The project will incorporate the following
features:

Vallejo

Existing 1958 Span
(to be retrofitted)

Existing 1927 Span
(to be replaced)

is

Crockett

» Four westbound lanes on the new bridge (three mixed-
flow lanes and one HOV lane)

» Addition of a new bicycle/pedestrian lane on the new
bridge

Project Construction Photos

| PR
Rebar for pile at Pier #1 Future new bridge; looking northeast

Current Activities:

=  Bids were opened on the Maintenance Facility Replacement contract in September. In October, the BATA Oversight
Committee allocated an additional $1.28 million of project contingency to the project contingency to the contract to cover
higher than anticipated bids. This supplemental allocation is not yet included in the project cost status update. The
contract was approved on November 2, 2000, the pre-scheduling conference has been held, and Caltrans is currently
awaiting the construction schedule.

=  Construction of the Main Span and North Approach is proceeding. Construction of the retaining walls at the North
Approach continues. Excavation and pile driving for the North and South Anchorage’s are continuing. Modification of
piles for the North Tower is continuing in preparation for the start of pile driving.

=  Resolution of the South Tower rock socket installation difficulties is continuing. Cost and schedule impacts have not
been finalized; however, initial cost estimates are in the range of $7 million. Caltrans has requested prior approval of a
CCO for the change. This CCO will be funded from existing contract construction contingencies already allocated to the
contract.

=  Bids were opened on November 15, 2000 for the Crockett Interchange and South Approach contract. The apparent low
bid was approximately $30 million less than the engineer’s estimate. This contract is scheduled to be awarded in
November, with construction beginning in December 2000.

New facility open to traffic date: January 2003

n 00070
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Expended

PROJECT COST STATUS Budget Current Current To Date
($ Million) (June 2000) Budget Forecast Variance  (7/98-10/00) Notes
Allocated Capital Outlay

Replacement Bridge and North 213.7 207.2 207.2 0.0 61.3

Approach

South Approach and Interchange 116.0 116.0 116.0 0.0 0.0

Maintenance Facility (Phases I & II) 7.0 8.3 8.3 0.0 0.5

Other Budgeted Capital 8.6 8.6 8.6 0.0 4.0
Unallocated Capital Outlay

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 2.0 8.5 8.5 0.0 0.0
Capital Outlay Support 43.7 43.7 45.1 +1.3 31.1 A
Capital ROW 9.6 9.6 9.6 0.0 7.2
Project Contingency (BATA) 16.5 15.2 13.9 <1.3> 0.0
Total (a) 433.2 433.2 433.2 0.0 104.2
(a) Totals may be rounded

Baseline

PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
Replacement Bridge & North Approach Dec 03 Dec 03 Sep 03 -3 months
South Approach and Interchange Oct 04 Oct 04 Sep 04 -1 month
Maintenance Facility Mar 02 Mar 02 Jan 02 -2 months
Mitigation Site Apr 05 Apr 05 Apr 05 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Near Term Key Dates SCC(;’IZZIZZZ Forecast Variance
Tower 2 Footings Complete Sep 15 00 Feb 01 +5 months
Tower 3 Footings Complete Oct 18 00 Feb 01 +5 months
Electrical Substation Operational Aug 14 00 Jan 01 + 5 months
South Approach - Begin Construction Nov 27 00 Nov 00 0
NOTES ACTION

A: BATA staff has estimated that Caltrans support costs for the project are
underestimated. Caltrans has indicated that up to $18 million in additional
support cost may be needed for the project, which may exceed the project
contingency remaining in the project. Caltrans, Bechtel, and BATA staff are
currently reviewing the support budget for adequacy. Utilization of the
BATA project contingency and a budget adjustment may be needed to

cover the shortfall.

Bechtel continues with an assessment and
will conclude with a recommendation to
BATA management by early December
2000.

00070 I:I
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RICHMOND-SAN RAFAEL BRIDGE
REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM1 to be
eligible for toll funding.

West Trestle & Fender
Rehabilitation

Currently, there are two major rehabilitation projects
planned for the bridge: Deck Replacement

>  The first project would rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and the
ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

» The second project would replace the existing concrete deck on the bridge. The cast-in-place concrete riding surface,
or deck, has been worn down overtime due to traffic and exposure to the marine environment. This project will
follow the completion of the rehabilitation project to avoid possible construction conflicts.

Project Construction Photos

Existing bridge; looking east

Current Activities:

= Construction contract for the trestle and fender rehabilitation was awarded to Tutor-Saliba on October 6, 2000.

=  BATA has rescinded capital outlay and capital outlay support allocations to the Richmond-San Rafael Bridge Trestle
and Fender Rehabilitation Project to match funds owed to BATA per the cooperative agreement with Caltrans over
tow services. Caltrans has awarded the contract and backfilled these funds with other state funds. This budget and
allocation change is now shown in the project cost status update.

New facility open to traffic date (current completion date): Deck replacement will be completed in September 2006

I l :I 00070
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance (7/98-10/00) Notes
West Trestle and Fender Rehabilitation
Allocated Capital Outlay
West Trestle and Fender 33.9 33.9 0.0 <33.9> 0.0 A
Rehabilitation
Capital Outlay Support 5.4 5.4 0.7 <4.6> 0.8 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 6.1 6.1 0.0 <6.1> A
Other Non-BATA Funding 0.0 0.0 34.6 34.6 A
Subtotal 45.4 45.4 35.4 <10.1> 0.8
Deck Replacement
Unallocated Capital Outlay
Deck Replacement 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 9.0 5.0 <4.0> 0.0 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 11.4 114 114 0.0
Other Non-BATA Funding 0.0 0.0 4.0 4.0 A
Subtotal 53.4 53.4 53.4 0.0 0.0
Total (a) 98.8 98.8 88.8 <10.1> 0.8
(a) Totals may be rounded
Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
West Trestle and Fender Rehabilitation Jan 04 Jan 04 Apr 04 +3 months B
Deck Replacement Sep 06 Sep 06 Sep 06 0
Near Term Key Dates S(z:(;lzgzlii Forecast Variance
None at this time
NOTES ACTION
A: The project budgets are being revised to reflect a substitution of toll BATA is acting on revising the project
funds with non-BATA by the state, per the BATA /Caltrans cooperative budgets in December 2000.
agreement
B: Contract delayed due to federalization of the bridges. BATA will revise approved completion

date to forecast.
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SAN MATEO-HAYWARD BRIDGE WIDENING A )

In 1996, western approach to the San Mateo-Hayward N \?ﬁgel\r/]l;tgolHayward Bridge :
Bridge from U.S. Route 101 was widened from four to six me , (e westboud lnes aded

lanes to match the configuration of the high-rise section of —

the bridge. The current project will complete the widening 012
work in this corridor along the low-trestle section of the

bridge and its eastern approach to Interstate 880. The

project includes the following features:

Eastern Approach Widening
(to accommodate additional
bridge lanes)

» Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

» Extension of the existing west-bound HOV lane one
mile west along the eastern approach from
Interstate 880

Foster City

»  Construction of a new pedestrian/bicycle overcrossing of State Route 92
» Expansion of the existing toll plaza
» Improvements to the Hayward Shoreline Interpretive Center

» Also, as an associated project, improvements will be made to the Bay Trail between the San Mateo-Hayward and
Dumbarton Bridges in the East Bay

Project Construction Photos

Placement of first section of the widened Future widened bridge; looking east
deck

Current Activities:

=  Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
Currently 1,000 feet of bridge deck has been placed, the current schedule has at least one frame per week or 270" poured
per week. Current work progress is between bent/span 1071-1035.

= Construction on the east approach widening is also progressing with the completion of the new Tollbooth area, westbound
drainage installation, and preparation of roadway.

New facility open to traffic date (current completion date): December 2002
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000) Budget Forecast Variance (7/98-10/00) Notes
Widening
Allocated Capital Outlay
Widen Trestle 124.8 124.7 124.7 0.0 225
Widen Roadway 29.2 26.0 26.0 0.0 12.1
Construct Mini Toll Plaza 4.4 3.3 3.3 0.0 0.0
Unallocated Capital Outlay
Other Budgeted Capital 8.9 12.8 12.8 0.0 0.0
Capital Outlay Support 15.5 15.5 15.6 0.1 9.4
Capital ROW 1.5 1.5 1.5 0.0 0.2
Project Contingency (BATA) 19.3 19.8 19.7 <0.1>
Subtotal 203.6 203.6 203.6 0.0 441
West Approach Planting
Unallocated Capital Outlay
West Approach Planting 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Total (a) 204.0 204.0 204.0 0.0 44.1
(a) Totals may be rounded
PROJECT SCHEDULE STATUS Baseline Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
Widening
Widen Trestle Dec 02 Dec 02 Jan 03 +1 month A
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen eastern Approach Nov 02 Nov 02 Apr 01 -18 months
Landscape and Environmental Mitigation Nov 06 Nov 06 Nov 06 0
Clawiter Rd./RT 92 Int. Improvement Sep 03 Sep 03 Sep 03 0
West Approach Replacement Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Near Term Key Dates SCC(;’IZZ:IIIZZ Forecast Variance
Bent/Span installation including deck 06 Nov 00 05 Feb 01 +60 Days
pours 1071-1035
NOTES ACTION

A: The trestle widening contract requires the

relocation of a PG&E 12kV line in median.

Ownership of the line had been an issue. PG&E has

The work is continuing with the assumption that this
work will be done as a separate project to avoid

informed Caltrans that the line belongs to Caltrans.

delay.
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BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve I-880/SR-92 Interchange ?. \
congestion on the 1880/SR92. Interchange San Mateo- Improvement

Hayward Bridge and its approaches. RM 1 identified the
need to improve and reconstruct the Interstate 880/State
Route 92 interchange. While still in the environmental
clearance phase, the project proposes to modify the
existing cloverleaf interchange to increase capacity and
improve safety and traffic operations. Various

alternatives are under consideration and are being ® 1 2 Huywu rd \

assessed as part of the environmental process.

kilometers

Project Construction Photos

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:

= A traffic consultant hired by Alameda County Transportation Authority to perform the operation analysis for the
project has experienced severe delays due to technical difficulties with the computer simulation models. The delay
has affected the release date of the Supplement to the Draft Environmental Impact Statement/Report. While the
project completion date has remained unchanged due to the undertaking of advanced design by Caltrans, further
delay will impact the project completion dates. Preliminary recommendations have been received, but the
Operational Analysis Report is still pending. Caltrans has received notice that the project would qualify for
authorization under Department of the Army Nationwide Permit 14.

New facility open to traffic date (current completion date): December 2006
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-10/00) Notes
Unallocated Capital Outlay
1-880/SR-92 Interchange Improvement 70.3 70.3 70.3 0.0 0.0

Capital Outlay Support 20.8 20.8 20.8 0.0 2.2
Capital ROW 8.0 8.0 8.0 0.0 0.0
Project Contingency (BATA) 25.1 25.1 25.1 0.0 0.0
Other Non-BATA Funding 0.0 0.0 10.0 0.0 0.0 A

Total (a) 124.2 124.2 134.2 10.0 2.2

(a) Totals may be rounded

Baseline

PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Near Term Key Dates S(z:(;lzgzlii Forecast Variance
Complete Traffic Operations Report 20 Oct 00 15 Dec 00 +2 months B
NOTES ACTION

A: The project budget is being revised to include funding from the
Alameda County Transportation Authority.

B: Caltrans has received preliminary recommendations but still waiting on
the operational report.

BATA is acting on revising the project
budget in December 2000.

Report is scheduled to be issued on
December 15, 2000.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH .
PROJECTS : 1
RM 1 identified the need for improvements to the western o

approaches to the Dumbarton Bridge. Through
coordination with the City /County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding;:

Bayfront Expressway
Widening

>  The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/ University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

> The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane

widths. The existing expressway section from
University Avenue to Marsh Road will be widened from four to six lanes.

Project Construction Photos

Bayfront Expressway (SR-84) — Existing conditions (looking west)

Current Activities:

= The San Francisco Bay Conservation and Development Commission (BCDC) permit for the project was approved in
September.

= Caltrans is currently working with the US Army Corps of Engineers (USCOE) to resolve wetland impacts by the
project. The USCOE has determined that an individual permit is required. Caltrans is awaiting comment by the
USCOE on their permit application.

New facility open to traffic date (current completion date): March 2003 (Bayfront Expressway)
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Expended
PROJECT COST STATUS Budget Current  Current To Date
($ Million) (June 2000)  Budget Forecast Variance (7/98-10/00) Notes
US101/University Avenue Interchange
Reconstruction
Allocated Capital Outlay
US 101/ University Ave. Interchange 3.8 3.8 3.8 0.0 3.7
Reconstruction (Non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project Contingency (BATA) 0.0 0.0 0.0 0.0 0.0
Total (a) 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Unallocated Capital Outlay
Bayfront Expressway (SR84) Widening 24.8 24.8 24.8 0.0 0.0
Capital Outlay Support 44 44 4.4 0.0 2.6
Capital ROW 1.3 1.3 1.3 0.0 0.0
Project Contingency (BATA) 3.3 3.3 3.3 0.0 0.0
Total (a) 33.8 33.8 33.8 0.0 2.6
(a) Totals may be rounded
Baseline
PROJECT SCHEDULE STATUS Completion Current Forecast
(Construction Contract Completion) (June 2000) Completion Completion Variance Notes
US 101/ University Ave. Interchange Apr 00 Apr 00 Apr 00 0
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening Mar 03 Mar 03 Mar 03 0
Near Term Key Dates S(z:(;lzgzlii Forecast Variance
None at this time
NOTES ACTION
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project within the
overall program

Current Budget: Budget currently serving as baselines for monitoring purposes. The current
budget is equal to the budget (June 2000) value, plus or minus any adjustment as

listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA staff to reflect
current Caltrans construction contract allotments.

11/2000 Current and forecasted budgets for the Benicia-Martinez and Richmond-San Rafael Bridge
projects have been revised to reflect new funding from Non-BATA sources per agreements
with Caltrans and a Prop. 192 refund for the Carquinez Bridge project from Caltrans.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS

(CCOS) THROUGH THE MONTH OF OCTOBER 2000

Impacts
Bridge/ CCO Funding Cost Schedule
Contract Number! CCO Description Source? ($1000°s)
Carquinez Total through September $1,305
Bridge
Replacement
(04-013014)
1252* Supplement to CCO#12 addressing the Time S/C 2,500 +57 days
Delay associated with obstruction removal to Phase 1
+44 days
to Phase 2
28* Revised pile tip elevations for Tower 3 due to C 1,000 TBD
differing site conditions
35* During construction of the Tower 2 rock (@ 7,000 TBD
sockets, the contractor has encountered
difficulties with cave ins. This CCO
addressed the additional costs and time
required to determine and implement
changes to continue construction
Totals for
October 2000 11,8054

*CCO’s are pending, but are included here for early notification.

1CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2Funding Source(s)

S = Supplemental work

C = Construction contingency

3CCO 1252, 28, 35 is not yet approved, but included here for early notification and could require additional funding.
4Approved CCO cost total is within the approved current contract budget.
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(CCOS) THROUGH THE MONTH OF OCTOBER 2000

Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS

Impacts
. CCco - Funding
Bridge/Contract Numberl CCO Description Source? Cost
($1000’s) | Schedule
San Mateo- Total through September 2000 172.2
Hayward
Widen Trestle
(04-045014)
26 Modify pile hoop epoxy coating N/A 0.0 None
2651 Modify rebar epoxy coating N/A 0.0 None
Totals through 172.23
October 2000

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - LIST OF APPROVED CONSTRUCTION CHANGE ORDERS
(CCOS) THROUGH THE MONTH OF OCTOBER 2000

Impacts
. CCcoO - Funding
Bridge/Contract Numberl CCO Description Source2 Cost Schedule
($1000’s)

San Mateo- Total through September 250.4

Hayward

Widen Roadway

(04-045034)
3 Disputes Review Board S 13.5 None
6 Electrical conduit insulation S None None
12 Utility relocation S 16.0 None
16 Check and test irrigation facilities S 1.5 None
17 Repair existing irrigation system S 2.0 None
18 Modify irrigation system S 1.0 None
32 Differing site conditions at Toll Plaza C 231.0 None
33 Toll Plaza slab extensions C 8.5 None
35 Extra rebar at Mt. Eden footings C 2.6 10 days
39 CIDH pile(s) C 7.2 None
46 Additional epoxy coated rebar C 22 None

Totals for 535.9°
October 2000

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

*Approved CCO cost total is within the approved current contract budget.
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Regional Measure 1 Toll Bridge Projects

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Right-of-Way Acquisition, Capital Outlay, and Construction contingency
(includes both supplemental work and construction contingency) are shown for each of the projects
construction contracts. The Project (BATA) Contingency, as well as the bridge projects totals, is shown

at the end of each bridge summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant

support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations,

relocation assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, su
materials, construction contingencies, and externa

th

Project Cost Summaries

emental construction work, state-furnished
ird party agreements.

($ Millions)
Baseline Expended!
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-10/00) Note
Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 3.5 3.5 0.0 25
Capital Right of Way 006099 7.0 7.0 7.0 0.0 6.2
Capital Outlay 006094 6.0 6.0 6.0 0.0 3.4
Totals 16.5 16.5 16.5 0.0 12.1
New Bridge
Capital Outlay Support 00603x 31.9 31.9 31.9 0.0 9.6
Capital Right of Way 006039 5.1 51 5.1 0.0 0.4
Capital Outlay 006034 247.3 247.3 237.7 <9.6> 0.0
Other Non-BATA Funding 0.0 0.0 9.6 9.6 0.0
Totals 284.2 284.2 284.2 0.0 10.1
Toll Plaza and Administration Building
Capital Outlay Support 00604x 6.2 6.2 6.2 0.0 3.1
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 228 228 228 0.0 0.0
Totals 29.1 29.1 29.1 0.0 31
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 10.7 10.7 0.0 4.4
Capital Right of Way 006059 7.4 74 7.4 0.0 0.0
Capital Outlay 006054 43.2 43.2 43.2 0.0 0.0
Totals 61.4 614 61.4 0.0 4.4
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 17.3 17.3 0.0 9.0
Capital Right of Way 006069 1.7 1.7 1.7 0.0 0.7
Capital Outlay 006064 80.8 80.8 60.8 <20.0> 0.0
Other Non-BATA Funding 0.0 14 21.4 20.0 0.0
Totals 101.2 101.2 101.2 0.0 9.7
1 Unaudit

00070 IEI



Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-10/00) Note

Project 2003 - New Benicia-Martinez Bridge

continued
Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.1 7.1 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 28.1 28.1 28.1 0.0 0.0
Totals 35.2 35.2 35.2 0.0 0.7

Total Capital Outlay Support 78.2 78.2 78.2 0.0 29.2
Total Capital Right of Way 21.1 21.1 21.1 0.0 74
Total Capital Outlay 428.2 428.2 428.2 0.0 34
Project Contingency (BATA) 58.4 58.4 58.4 0.0 0.0
Other Non-BATA Funding 0.0 14 31.0 29.6 0.0
Total Benicia-Martinez Bridge 586.0 586.0 586.0 0.0 40.0
Project 3002 - Carquinez Bridge Replacement
Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 17.5 17.5 0.0 18.2
Capital Right of Way 013019 3.0 3.0 3.0 0.0 1.9
Capital Outlay 013014 213.7 207.2 207.2 0.0 61.3

Totals 2344 227.7 227.7 0.0 81.5
South Approach and Interchange (c)
Capital Outlay Support 01305x 22.7 22.6 22.6 0.0 9.9
Capital Right of Way 013059 5.0 5.0 5.0 0.0 3.9
Capital Outlay 013054 116.0 116.0 116.0 0.0 0.0

Totals 143.7 143.6 143.6 0.0 13.8
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 0.7 2.0 1.3 22
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.3 8.3 0.0 0.5

Totals 9.3 10.6 12.0 1.3 4.0
1927 Bridge Demolition
Capital Outlay Support 01309x 2.0 2.0 2.0 0.0 0.0
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0

Totals 18.0 18.0 18.0 0.0 0.0
Notes

a. Includes EA 00608*, 0060A*, 0060C*, 0060F*

b. Includes EA 00453*, 01301%, 01303*, 01304*, 0130F*
c. Includes EA 01302*, 01305*, 0130C*, 04700*

d. Includes EA 00607*, 01308*
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number  Jun-00 Budget Forecast Change (7/98-10/00) Note

Other Budgeted Capital
(Both Allocated and Unallocated (e)
Capital Outlay Support 0.6 0.9 0.9 0.0 0.7
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 10.6 17.1 171 0.0 4.0 6]
Totals 11.2 18.0 18.0 0.0 4.8
Total Capital Outlay Support 43.7 43.7 45.1 1.3 31.1
Total Capital Right of Way 9.6 9.6 9.7 0.1 7.2
Total Capital Outlay 363.3 364.6 364.6 0.0 65.9
Project Contingency (BATA) 16.5 15.2 13.9 <1.3> 0.0
Totals 433.2 433.2 433.2 0.0 104.1
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation (8)
Capital Outlay Support 0438Ux 54 54 0.7 <4.6> 0.8
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 <33.9> 0.0
Other Non-BATA Funding 0.0 0.0 34.6 34.6 0.0
Totals 39.3 39.3 354 <3.9> 0.8
Project Contingency (BATA) 6.1 6.1 0.0 <6.1> 0.0
Total West Trestle & Fender 454 454 35.4 <10.1> 0.8
Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0

Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0

Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0

Other Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Totals 42.0 42.0 42.0 0.0 0.0

Project Contingency (BATA) 114 114 11.4 0.0

Total Richmond-San Rafael Bridge Deck 53.4 53.4 53.4 0.0 0.0

Replacement

Notes

e. Includes EA 01306* 01307*, 0130A*, 0130D*, 0130G*
f. Current capital outlay budget includes an additional $6.5 million in unallocated capital outlay due to a bid underrun.
g. Includes EA 04382*, 04383*, 0438U*
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BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-10/00) Note

Richmond Parkway (Non-Caltrans)

Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Outlay Non-Caltrans 5.9 5.9 59 0.0 21 (h)
Totals 5.9 5.9 5.9 0.0 21

Total Richmond Parkway 5.9 5.9 5.9 0.0 21

Total Northern Bridge Group 1123.9 1123.9 1123.9 0.0 147.1

Note:

h. Total reimbursements made to the City of Richmond for current allocation.
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Regional Measure 1 Toll Bridge Projects
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98 -10/00) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 7.9 7.9 0.0 3.1 ()
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 124.7 124.7 0.0 225
Totals 132.7 132.6 132.6 0.0 25.6
Widen Roadway
Capital Outlay Support 04503x 43 43 43 0.0 4.6
Capital Right of Way 045039 1.0 1.0 1.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 12.1
Totals 34.5 31.3 313 0.0 16.7

Construct Mini Toll Plaza

Capital Outlay Support 04502x 1.7 1.7 1.7 0.0 0.8
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 4.4 3.3 3.3 0.0 0.0
Totals 6.1 5.0 5.0 0.0 0.8
Other Budgeted Capital G)
Capital Outlay Support 1.6 1.6 1.7 0.1 0.9
Capital Right of Way 0.5 0.5 0.5 0.0 0.2
Capital Outlay 8.9 12.8 12.8 0.0 0.0 (k)
Totals 11.0 14.9 15.0 0.1 1.0
Total Capital Outlay Support 15.5 15.5 15.6 0.1 9.4
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.2
Total Capital Outlay 167.3 166.9 166.9 0.0 34.5
Project Contingency (BATA) 19.3 19.8 19.7 -0.1
Totals 203.6 203.6 203.6 0.0 4.1

San Mateo-Hayward Bridge West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Totals 0.3 0.3 0.3 0.0 0.0
Project Contingency (BATA) 0.1 0.1 0.1 0.0
Total San Mateo-Hayward Bridge 0.4 0.4 0.4 0.0 0.0
West Approach Replacement
Planting
Notes

i. Includes EA 00305*, 04501*
j- Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
k. Current capital outlay budget includes an additional $4.4 million in unallocated capital outlay due to a bid underrun
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Appendix C - Project Cost Summary Details, cont’d

Baseline Expended
EA Budget Current Current Net To Date
Number Jun-00 Budget Forecast Change (7/98-10/00) Note

I-880/SR-92 Interchange Improvement

Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 22
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Totals 99.1 99.1 99.1 0.0 2.2
Project Contingency (BATA) 25.1 251 251 0.0
Totals 124.2 124.2 124.2 0.0 2.2

Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Right of Way Non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Outlay Non-Caltrans 3.8 3.8 3.8 0.0 3.7 @
Totals 3.8 3.8 3.8 0.0 3.7

Note:

1. Total reimbursements made to the City of East Palo Alto for current allocations

Bayfront Expressway (SR 84) Widening

Capital Outlay Support 00487x 44 44 44 0.0 2.6
Capital Right of Way 004879 13 13 13 0.0 0.0
Capital Outlay 004874 24.8 24.8 24.8 0.0 0.0
Totals 30.5 30.5 30.5 0.0 2.6
Project Contingency (BATA) 3.3 3.3 3.3 0.0
Totals 33.8 33.8 33.8 0.0 2.6
Total Southern Bridge Group 365.7 365.7 365.7 0.0 52.6
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